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Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.

Pay Period End Date:

05.07.2016

Contract Location:
ANSLEY SOUTHEAST

Contractor:

COMMERCIAL CONSTRUCTION, INC.
555 W SOUTH ST

PO BOX 83558

LINCOLN NE 68501-3558

Phone:
(402)434-5090

Escrow Agent:

Surety Co:
HUDSON INSURANCE COMPANY

Counties

CUSTER
Project Fed State Highway Begin
Number Project Number Number Ref
Post

61303 000 BRO-7021(28)

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post

PROG

10.22.2015
11.16.2015
12.02.2015

03.15.2016
03.15.2016

GRAD BR GDRL

Current Contract Amt
$1,350,311.84

Original Contract Amt
$1,350,311.84

% Dollar Comp

1%
% Time Comp

0%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment

Total to Date

Prev to Date

$15,402.77 $.00
$50,113.02 $.00
$65,515.79 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$65,515.79 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$65,515.79 $.00

Project Manager
Manning, Matt

State Representative
Nichols, Jason L.
Construction Engineer

Halstead, Kerri

05.12.2016

05.13.2016

05.13.2016

LPA Responsible Charge
Nichols, Jason L.

District Engineer
Craig, Cameron

Controller

Burling, Laurie

This Estimate

$15,402.77
$50,113.02
$65,515.79
$.00
$.00
$.00
$65,515.79

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$65,515.79

05.13.2016

05.13.2016

05.13.2016
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Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.

Est Number: 0001 Pay Period End Date:  05.07.2016 Est Number: 0001 Pay Period End Date:  05.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L022.11 3.25 370.000 1,202.50
0001 0001 0030.10 9,190.70 1.000 9,190.70 FABRIC SILT FENCE-LOW POROSITY LF 370.000 1,202.50
MOBILIZATION LS 1.000 9,190.70 0.000 0.00
0.500 4,595.35 0.000 0.00
0.500 459535 0010 0010 L022.12 7.00 90.000 630.00
0002 0002 1000.00 126.78 3.000 380.34 FABRIC SILT FENCE-HIGH POROSITY LF 90.000 630.00
LARGE TREE REMOVAL EACH 3.000 380.34 0.000 0.00
4.000 507.12 0.000 0.00
4.000 507.12 0011 0011 L022.83 4.50 140.000 630.00
0003 0003 1009.00 7,692.08 1.000 7,692.08 SILT CHECK, TYPE 2-HIGH LF 140.000 630.00
GENERAL CLEARING AND GRUBBING LS 1.000 7,692.08 0.000 0.00
0.500 3,846.04 0.000 0.00
0.500 384604 GROUP 1 GRADING Contracted 95,174.63
0004 0004 1011.00 30.00 95.000 2,850.00 Current 95,174.63
WATER MGAL 95.000 2,850.00 In place 8,948.51
0.000 0.00 This Estimate 8,948.51
0.000 0.00 GROUP 6 BRIDGE AT STATION 14+84.00 3 SPAN
0005 0005 1030.00 13.23 4,522.000 59,826.06 0012 0012 0030.60 112,568.16 1.000 112,568.16
EARTHWORK MEASURED IN EMBANKMENT CcY 4,522.000 59,826.06 MOBILIZATION LS 1.000 112,568.16
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0006 0006 1702.24 27.24 180.000 490320 0013 0013 1043.50 331 557.000 1,843.67
24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 180.000 4,903.20 RIPRAP FILTER FABRIC SY 557.000 1,843.67
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0007 0007 L006.00 600.00 1.000 600.00 0014 0014 2001.03 21.37 306.000 6,539.22
COVER CROP SEEDING ACRE 1.000 600.00 GRAVEL SURFACE COURSE TON 306.000 6,539.22
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 L019.13 1.35 5,385.000 7,269.75 0015 0015 2009.10 416.21 7.356 3,061.64
EROSION CONTROL, CLASS 1D SY 5,385.000 7,269.75 GRAVEL EMBEDMENT STA 7.356 3,061.64
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.

Est Number: 0001 Pay Period End Date:  05.07.2016 Est Number: 0001 Pay Period End Date:  05.07.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4002.00 3.12 125.000 390.00 0025 0025 6005.78 1,265.66 12.000 15,187.92
CAST IRON COVER AND FRAME LB 125.000 390.00 EXPANSION BEARING, TFE TYPE EACH 12.000 15,187.92
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 4050.01 13.69 481.000 6,584.89 0026 0026 6005.83 1,199.64 4.000 4,798.56
EXCAVATION FOR PIPE, PIPE-ARCH CY 481.000 6,584.89 FIXED BEARING EACH 4.000 4,798.56
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 4105.59 2,148.84 2.370 5,092.75 0027 0027 6010.22 496.65 445.900 221,456.24
CLASS 47B-3000 CONCRETE FOR INLET AND CcY 2.370 5,092.75 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 445.900 221,456.24
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 4155.50 4.58 29.000 132.82 0028 0028 6010.26 625.02 152.300 95,190.55
REINFORCING STEEL FOR INLET AND LB 29.000 132.82 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 152.300 95,190.55
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 4360.24 257.15 2.000 514.30 0029 0029 6020.00 1.04 56,815.000 59,087.60
24" METAL FLARED-END SECTION EACH 2.000 514.30 REINFORCING STEEL FOR BRIDGE LB 56,815.000 59,087.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 6000.10 14,134.98 1.000 14,134.98 0030 0030 6040.00 32,604.97 1.000 32,604.97
ABUTMENT NO.1 EXCAVATION LS 1.000 14,134.98 REMOVE STRUCTURE EACH 1.000 32,604.97
0.000 0.00 AT STATION 14+79 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 6000.11 9,339.06 1.000 9,339.06 0031 0031 6052.55 9,982.37 1.000 9,982.37
ABUTMENT NO.2 EXCAVATION LS 1.000 9,339.06 ACCESS CROSSING LS 1.000 9,982.37
0.000 0.00 AT STATION 14+84.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 6000.60 42,239.34 1.000 42,239.34 0032 0032 6071.10 176,906.14 1.000 176,906.14
PIER NO.1 EXCAVATION LS 1.000 42,239.34 STEEL SUPERSTRUCTURE AT STATION LS 1.000 176,906.14
0.000 0.00 14+84.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 6000.61 40,922.62 1.000 40,922.62 0033 0033 6080.00 2.34 11,760.000 27,518.40
PIER NO.2 EXCAVATION LS 1.000 40,922.62 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 11,760.000 27,518.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.

Est Number: 0001 Pay Period End Date:  05.07.2016 Est Number: 0001 Pay Period End Date:  05.07.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 6105.02 79.99 350.000 27,996.50 GROUP 7 GUARDRAIL
ROCK RIPRAP, TYPE B TON 350.000 27,996.50 0041 0041 0030.70 500.00 1.000 500.00
0.000 0.00 MOBILIZATION LS 1.000 500.00
0.000 0.00 0.000 0.00
0035 0035 6105.30 5.64 390.000 2,199.60 0.000 0.00
SALVAGING AND PLACING TOPSOIL ON SY 390.000 2,199.60 0042 0042 7020.00 2,300.00 4.000 9,200.00
RIPRAP 0.000 0.00 BRIDGE APPROACH SECTIONS EACH 4.000 9,200.00
0.000 0.00 0.000 0.00
0036 0036 6210.50 45.37 3,885.000 176,262.45 0.000 0.00
PIPE PILING LF 3,885.000 176,262.45 0043 0043 7024.27 2,300.00 4.000 9,200.00
0.000 0.00 GUARDRAIL END TREATMENT, TYPE II EACH 4.000 9,200.00
0.000 0.00 0.000 0.00
0037 0037 6310.00 19.69 4,557.000 89,727.33 0.000 0.00
STEEL SHEET PILING SF 4,557.000 89.727.33  GROUP 7 GUARDRAIL Contracted 18,900.00
0.000 0.00 Current 18,900.00
0.000 0.00 In place 0.00
0038 0038 L001.01 2,900.00 1.000 2,900.00 This Estimate 0.00
SEEDING, TYPE A ACRE 1.000 2,900.00 GROUP 10 GENERAL ITEMS
0.000 0.00 0044 0044 0001.10 2.00 2,160.000 4,320.00
0.000 0.00  BARRICADE, TYPE Ill BDAY 2,160.000 4,320.00
0039 0039 P300.24 42.64 208.000 8,869.12 0.000 0.00
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 208.000 8,869.12 0.000 0.00
0.000 000 0045 0045 0001.90 0.70 3,564.000 2,494.80
0.000 0.00  sSIGN DAY EACH 3,564.000 2,494.80
0040 0040 P300.30 52.41 200.000 10,482.00 0.000 0.00
30" CULVERT PIPE, TYPE 3,4 OR 5 LF 200.000 10,482.00 0.000 0.00
0.000 0.00 o046 0046 0001.99 0.70 720.000 504.00
0.000 0.00 CONTRACTOR FURNISHED SIGN DAY EACH 720.000 504.00
GROUP 6 BRIDGE AT STATION 14+84.00 3 SPAN Contracted 1,204,533.19 0.000 0.00
Current 1,204,533.19 0.000 0.00
In place 0.00 0047 0047 0020.00 2.00 500.000 1,000.00
This Estimate 0.00 TRAINING HOUR 500.000 1,000.00
0.000 0.00
0.000 0.00
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Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.

Est Number: 0001 Pay Period End Date:  05.07.2016 Est Number: 0001 Pay Period End Date:  05.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0048 0048 0030.10 3,400.00 1.000 3,400.00 0056 0056 L860.50 12,008.52 1.000 12,008.52
MOBILIZATION LS 1.000 3,400.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 12,008.52
0.000 0.00 CONTRACTOR COMPLIANCE 0.500 6,004.26
0.000 0.00 0.500 6,004.26
0049 0049 9110.01 78.68 10.000 786.80  GROUP 10 GENERAL ITEMS Contracted 31,704.02
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 786.80 Current 31,704.02
0.000 0.00 In place 6,454.26
0.000 0.00 This Estimate 6,454.26
0050 0050 9110.03 78.68 10.000 786.80 Totals for contract Contracted 1,350,311.84
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 786.80 Current 1,350,311.84
0.000 0.00 In place 15,402.77
0.000 0.00 This Estimate 15,402.77
0051 0051 9110.07 82.21 10.000 822.10
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 822.10
0.000 0.00
0.000 0.00
0052 0052 9110.27 103.10 10.000 1,031.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,031.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0053 0053 L022.75 3.75 500.000 1,875.00
TEMPORARY SILT CHECK LF 500.000 1,875.00
120.000 450.00
120.000 450.00
0054 0054 L022.90 3.75 500.000 1,875.00
TEMPORARY SILT FENCE LF 500.000 1,875.00
0.000 0.00
0.000 0.00
0055 0055 L860.24 100.00 8.000 800.00
STORM EVENT RESTORATION - INCENTIVE EACH 8.000 800.00
0.000 0.00
0.000 0.00
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Contract ID:  6303X Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.
Est Number: 0001 Pay Period End Date:  05.07.2016
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc
6071.10 @ |STEEL SUPERSTRUCTURE AT STATION
Project 61303 000
Prpsl Line Nbr 0032 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 1.00 50,113.02 #4673-01
UniversalMaterial
Total for stockpile nbr 1: 1.00 $50,113.02
Total for proposal line nbr 0032: 1.00 $50,113.02
Total for item code 6071.10: 1.00 $50,113.02

Total remaining for contract:

$50,113.02



